

[2024 PRINCE2-Foundation Dumps are Available for Instant Access [Q226-Q249]



[2024 PRINCE2-Foundation Dumps are Available for Instant Access Valid PRINCE2-Foundation Dumps for Helping Passing PRINCE2-Foundation Exam! QUESTION 226

Which process is used to define how baselines will be established and controlled?

- * Controlling a stage
- * Directing a project
- * Initiating a project
- * Starting up a project

Section: Volume B

Explanation/Reference:

Reference <http://prince2.wiki/Quality>

QUESTION 227

When should the Project Board refer to corporate or programme management for a decision?

- * The stage requires resources

- * It is forecast that project level tolerance will be exceeded
- * The Senior Supplier or Senior User needs to be changed
- * Any request for change needs to be approved

QUESTION 228

Which is a typical core activity within configuration management?

- * Issue management
- * Quality inspection
- * Quality inspection
- * Preparation

QUESTION 229

Which of the following statements about lines of authority and reporting are true?

- 1.The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
 - 2.If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.
- * Only 1 is true
 - * Only 2 is true
 - * Both 1 and 2 are true
 - * Neither 1 or 2 are true

QUESTION 230

In which product would you find a product's quality tolerance defined?

- * Product Description
- * Quality Management Strategy
- * Quality Register
- * Configuration Item Record

QUESTION 231

Which role is responsible for the quality of the specialist products delivered in the project?

- * Executive
- * Senior user
- * Senior supplier
- * Project assurance

Explanation/Reference:

Reference http://www.fmdconsultants.co.uk/p2_roles_and_responsibilities_v01.docx

QUESTION 232

If a project is part of a programme, which starting up a project process activities are MOST likely to be reduced or eliminated?

- * Appointing the project board and producing the project brief
- * Planning the initiation stage and appointing the project manager
- * Producing the additional role descriptions and validating the project product description

* Verifying the project approach and capturing previous lessons

Explanation

Reference http://prince2.wiki/Starting_Up_a_Project#Activities

QUESTION 233

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- * Managing Product Delivery
- * Initiating a Project
- * Managing a Stage Boundary
- * Starting up a Project

The process that ensures key roles and responsibilities are allocated before a decision is made to initiate a project is 'Starting up a Project'. This process is crucial as it involves the appointment of the project management team and ensures that there is a clear understanding of the project's initial structure and approach before formally initiating the project. References: PRINCE2 7 Foundation handbook and documents.

QUESTION 234

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- * By providing a common understanding of the products required
- * By providing the tolerances for the project manager's objectives
- * By providing roles descriptions for the project management team
- * By providing the justification for the project

QUESTION 235

Which statement about time-driven controls is CORRECT?

- * Time-driven controls are used for monitoring the progress of work packages and management stages
- * Time-driven controls take place when specific events happen
- * Time-driven controls are produced at the end of a stage
- * An exception report is a time-driven control

Time-driven controls in PRINCE2 are mechanisms that take place at predetermined intervals, such as end stage assessments or regular progress meetings, to ensure ongoing monitoring of the project's progression through its stages and the work being completed in work packages. They help in keeping the project on track by providing timely information on performance. References: PRINCE2 7 Foundation Handbook and official training materials.

QUESTION 236

Which is NOT included in the PRINCE2 definition of a project?

- * A project is a temporary organization
- * A project's purpose is to deliver one or more business products
- * A project is part of 'business as usual';
- * A project is based on an agreed Business Case

QUESTION 237

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- * Configuration Item Record
- * Quality Register

- * Highlight Report
- * Checkpoint Report

The Highlight Report in PRINCE2 is used by the Project Manager to review the performance of a Work Package against its cost tolerance, among other factors. This report provides the Project Board with a summary of the stage status, and is a key tool for monitoring overall project progress, including financial performance. References: PRINCE2 Foundation manual, PRINCE2 official resources

QUESTION 238

Which describes a risk event?

- * The area of uncertainty in terms of the threat or opportunity
- * The derivation or sources of a potential risk to the project
- * The achievement of a milestone on the project plan
- * The sequence of events and actions that will be put in place if a risk occurs

Section: Volume B

Explanation/Reference: <http://prince2.wiki/Risk>

QUESTION 239

Which document should record the agreed amount of risk budget for a project?

- * Project Brief
- * Project Plan
- * Risk Management Strategy
- * Risk Register

QUESTION 240

What theme estimates the cost of delivering the project?

- * Business Case
- * Change
- * Plans
- * Progress

QUESTION 241

Which is a minimum requirement for applying the organization theme?

- * Each member of the project management team must have a written role description
- * The roles of the project management team must be combined, wherever possible
- * The project manager must be appointed from the supplier organization
- * The frequency of communication to the project's stakeholders must be documented

Explanation

Reference

http://prince2.wiki/Themes#Organization_Theme

QUESTION 242

Which of the following describes a use of a Configuration Item Record?

- * To record how changes to a product will be controlled
- * To provide information on the approval procedure for the Work Package
- * To record the history of a product
- * To pass responsibility for the delivery of a product to a Team Manager

QUESTION 243

What takes place during the Closing a Project process?

- * The post-project benefits reviews are performed
- * Ownership of the project's products is transferred to the customer
- * An End Stage Report is prepared for the final stage
- * The project closure notification is reviewed and approved

Section: Volume A

Explanation

QUESTION 244

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [?] costs, timescales and scope.

- * benefits, change, risk,
- * benefits, quality, risk,
- * change, quality, risk,
- * benefits, change, quality,

The six aspects of project performance to be managed, as outlined in PRINCE2, are benefits, costs, timescales, scope, quality, and risk. Managing these aspects helps ensure that the project delivers its intended outputs while adhering to predetermined constraints and achieving desired outcomes. References: = PRINCE2 7 Foundation handbook and online resources

QUESTION 245

Which of the following statements about lines of authority and reporting are true?

- 1, The Project Manager has day-to-day control for a management stage within the limits laid,
 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.
- * Only 1 is true
 - * Only 2 is true
 - * Both 1 and 2 are true
 - * Neither 1 or 2 are true

QUESTION 246

Which is a typical core activity within configuration management?

- * Issue management
- * Quality inspection
- * Identification
- * Preparation

QUESTION 247

Which is a minimum requirement for applying the organization theme?

- * To document the project management team structure
- * To define the experience required for each project role
- * To include external stakeholders on the project board
- * To train project team members in the use of PRINCE2

Explanation

Reference http://prince2.wiki/Themes#Organization_Theme

QUESTION 248

When should the level of tailoring be defined?

- * During the initiation stage
- * When reviewing what has been learned to date
- * As a response to issues and risks experienced
- * Before the project is triggered by the project mandate

The level of tailoring in PRINCE2 should be defined during the initiation stage of the project. This stage involves setting up the proper foundation for the project by adapting the method to suit the project's environment, including deciding how much and which parts of the methodology to apply. References:

PRINCE2 Foundation Handbook, Tailoring PRINCE2 section.

QUESTION 249

Which is NOT considered when defining risk tolerance?

- * A Project Board's attitude towards risk taking
- * The allocated risk budget
- * An organization's risk appetite
- * The amount of risk a Project Board considers acceptable

Updated PRINCE2-Foundation Dumps Questions For PRINCE2 Exam:

https://www.test4engine.com/PRINCE2-Foundation_exam-latest-braindumps.html